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CONF!DENTIAL

TG 11 February 1960 ¢« FA7

MEMORANDUM FOR: THE RECORD
SUBJECT : Trip Report

TIME ANRD PLACE OF G: The meeting was held 10 February 1960 at
H%w York Cipy. 25X1

25X1
ATTENDANCE :

1. The main purpose of this meeting was to discuss the final
report under RD-51, Task 8 (Wire Analyzer Development) and the present
program for the fabrication of fifteen (15) Wire Analyzers.

2. The final report covering the development of the Wire
Analyzer is due on or before 1 March 1960. In addition to circuit
descriptions and detailed theory of operation, it will include a table
listing the basic differences between the four (4) development models.
(No two were, or are, identical.) Included in the report will be
all data, curves, and performance characteristics available for all units .

3. The fifteen (15) Analyzers being fabricated are identical to
development model #4. This produttion program calls for drawings and
considerable effort has been expended to date on this phase of the program.
Little actual production has been acoomplished. By 19 February 1960,
the following assembly work is to be completed.

&. All electronic sub-assemblies complete and tested.
b. All push-button switch assemblies complete and tested.

c. All battery assemblies (with batteries) to be complete
and charge/discharge cycling started.

4. Five (5) complete Analyzers are to be available for test and
evaluation by 1 April 1960. This date is 3 weeks later than anticipated,
but vendor delivery schedules are not being met. The Contractor has
changed vendors on some parts in order to expedite component delivery.
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5. Discussions were also held pertaining to the instruction
manuals. It was decided to incorporate all description, operation,
and test and maintenance sections in one manual. A draft of this
manual will be available by 1 April 1960.
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